



GOVERNMENT OF THE DISTRICT OF COLUMBIA
BILATERAL MODIFICATION

Page No. 1 of 1 Page(s)

| | | | |
|--|---------------------------------------|---------------------------------|--|
| 1. CONTRACT NO/TASK ORDER GAGA-2021-T-0190 | 2. CONTRACT DATE: 9/30/2021 | 3. MODIFICATION NO 02 | 4. MODIFICATION DATE: See Block 12 |
|--|---------------------------------------|---------------------------------|--|

5. CAPTION: QuickBase Developer (IMPACT)

| | |
|--|---|
| 6. ISSUED TO: (Contractor) AVID Systems. LLC 1420 N Street NW Suite 102 Washington, DC 20005 Esther Lazar 202-719-6553 | 7. ISSUING OFFICE: District of Columbia Public Schools Office of Resource Strategy, Contracts and Acquisitions 1200 First Street NE, 9th Floor Washington, DC 20002 (202) 442-5112 - FAX (202) 442-5634 |
|--|---|

8. PROGRAM OFFICE: Office of School Improvement and Support

Pursuant to Section 15, of the Government of the District of Columbia Standard Contracts Provisions for use with the District of Columbia Supply and Services Contracts, dated July 2010 and the 27 DCMR, Section 3601.2 the contract is modified as follows:

The purpose of this modification is as follows:

1. The contract is hereby modified to extend the Contract Period from October 1, 2023, through September 30, 2024. **(Option Year 2)**
2. The Contract Amount is hereby increased by \$180,294.40 from \$344,968.00 to \$525,262.40.
3. The contract Option Year 2 performance period is October 1, 2023, through September 30, 2024.

All other terms and conditions of the contract remain unchanged

10. AMOUNT OF MODIFICATION \$180,294.40 CURRENT VALUE OF CONTRACT: \$525,262.40

CURRENT COMPLETION DATE: September 30, 2023

11 CONTRACTORS0020

BY *Esther Lazar* Name: Esther Lazar 9/14/2023
Signature of Authorized Representative Title: CEO Date

12. ACCEPTANCE BY THE GOVERNMENT OF THE DISTRICT OF COLUMBIA

Brenda Allen Name: Brenda Allen 9/18/2023
SIGNATURE Title: CONTRACTING OFFICER DATE