



GOVERNMENT OF THE DISTRICT OF COLUMBIA
BILATERAL MODIFICATION

Page No. 1 of 1 Page(s)

1. CONTRACT NO/TASK ORDER GAGA-2022-C-0324	2. CONTRACT DATE: 9/30/2022	3. MODIFICATION NO 01	4. MODIFICATION DATE: See Block 12
--	---------------------------------------	---------------------------------	--

5. CAPTION: Evaluation and Assessment ESEA Requirements

6. ISSUED TO: (Contractor) Westat Research, Inc. 1600 Research Boulevard Rockville, Maryland 20850 Keisha Mack 202-529-3117	7. ISSUING OFFICE: District of Columbia Public Schools Office of Resource Strategy, Contracts and Acquisitions 1200 First Street NE, 9th Floor Washington, DC 20002 (202) 442-5112 - FAX (202) 442-5634
---	---

8. PROGRAM OFFICE: Office of Resource Strategy

Pursuant to Section 15, of the Government of the District of Columbia Standard Contracts Provisions for use with the District of Columbia Supply and Services Contracts, dated July 2010 and the 27 DCMR, Section 3601.2 the contract is modified as follows:

The purpose of this modification is as follows:

1. The contract is hereby modified to extend the Contract Period from October 1, 2023, through September 30, 2024. **(Option Year 1)**
2. The Contract Amount is hereby increased by \$240,000.00 from \$239,384.00 to \$479,384.00
3. The contract option year 1 performance period is October 1, 2023, through September 30, 2024.

All other terms and conditions of the contract remain unchanged

10. AMOUNT OF MODIFICATION \$240,000.00 CURRENT VALUE OF CONTRACT: \$479,384.00

CURRENT COMPLETION DATE: September 30, 2023

11 CONTRACTORS0020

BY Babette Gutmann Digitally signed by Babette Gutmann
Date: 2023.08.08 11:35:46 -0400 Name: Babette Gutmann August 8, 2023
Signature of Authorized Representative Title: Vice President Date

12. ACCEPTANCE BY THE GOVERNMENT OF THE DISTRICT OF COLUMBIA

Name: LaVeta Hilton 8/14/2023
SIGNATURE Title: CONTRACTING OFFICER DATE