GOVERNMENT OF THE DISTRICT OF COLUMBIA
BILATERIAL MODIFICATION

1. CONTRACT NO: GAGA-2023-C-0284	July 1, 2023	3. MODIFICATION NO: 01	4. MODIFICATION DATE: See Block 12

5. CAPTION: Division of Specialized Instruction

6. ISSUED TO: (Contractor)	7. ISSUING OFFICE:
Milestone Therapeutic Services, Inc. 1160 Varnum Street, NE, Suite 315 Washington, DC 20017 Telephone: 202-575-5404 Fax: 301-576-5404	District of Columbia Public Schools (DCPS) Office of Contracts and Acquisitions 1200 First Street, NE, Suite 9th Floor Washington, DC 20002

8. PROGRAM OFFICE: Division of Specialized Instruction (DSI)

In accordance with Article 15, changes, of the Standard Contract Provisions for use with the District of Columbia Supply and Services Contracts, dated July 2010 and the DCMR- Chapter 36, and Section 1702, the subject Emergency Contract is hereby modified as follows:

1. To extend the Period of Performance of this emergency contract from September 30, 2023, to October 30, 2023.
2. This modification will increase the Period of Performance (POP) from 90 days to 120 days.
3. This modification will increase the amount of the contract from $290,910.00 by $194,040 to a new total in the amount of $484,950.
   15 OTs x 21 school days x 7 billable hrs. = 2,205 hrs.
   2,205 hours x $88 = $194,040
4. This modification is for CLIN 002, Occupational Therapy (OT) Assessment and Intervention Services.
5. The Contractor shall reference the Contract Number and the Purchase Order Number on all invoices submitted for payment.

All other terms and conditions of the contract remain unchanged.

10. AMOUNT OF MODIFICATION: $194,040	CURRENT VALUE OF CONTRACT: $484,950.00
CURRENT COMPLETION DATE: October 31, 2023	

11 CONTRACTOR

By: *Alicia Nti*
Signature of Authorized Representative

Name: Alicia Nti
Title: Director
Date: 09/19/2023

12. ACCEPTANCE BY THE GOVERNMENT OF THE DISTRICT OF COLUMBIA

Brenda Allen
Signature

Name: Brenda Allen
Title: Contracting Officer
Date: 9/21/2023