



Watkins ES SIT Meeting Minutes

FINAL February 19, 2015

1) Attendees

- a) DCPS – Patrick Davis
- b) DGS-DCPEP – Sarah Hasselmann, Adnan Mamoon, Meagan Miller
- c) DPR – Stacie West, Brian Cobb, Dietrich Williams, Toni Thompson
- d) DGS Communications Team – Darrell Pressley
- e) Perkins Eastman – Sean O'Donnell, Mary Rankin, and Abigail Cronin absent; accepting LEED Platinum award for Dunbar HS
- f) Principal – Dawn Clemens
- g) Assistant Principal – Anthony Lawson
- h) Teacher Representatives – Currie Renwick, Claire Reintgen, Christine Kurtz
- i) Parent Representatives (Watkins & Peabody) – Lindsay Miller, Carl McFadgion, Joe McNamara
- j) ANC Commissioner for 6B06 – Nick Burger
- k) ANC Representative for 6B06 and 6B04 – Ted Jutras
- l) Ward 6 Council Member Charles Allen Chief of Staff – Laura Marks

2) SIT's likes/dislikes of concept design presented by Perkins Eastman

- a) Construction schedule
 - i) Summer 2015
 - (1) Complete master plan with DPR space
 - (2) Construction: windows
 - (3) Fix: heating units
 - ii) Fall 2015 Design Builder on-boarded
 - iii) Summer 2016, *pending additional funding*
 - (1) Start and finish floors 3 and 4
 - (2) Start construction for addition
 - iv) September 2016 – June 2017, *pending additional funding*
 - (1) Continue the construction of the addition
 - v) Summer 2017, *pending additional funding*
 - (1) Start and finish floors 1 and 2
 - (2) Finish addition
- b) Window procurement
 - i) Tonnage needing to heat and cool the building could be offset by exterior window treatments
 - (1) Exterior window treatments explored including light shelves/sunshades
- c) DPR meeting and coordination
 - i) DPR comment: There have been 3 meetings between DPR, DGS, and DCPS in the past week
 - ii) DCPS comment: DPR, DCPS and Watkins ES have met regarding calendar sharing and operational coordination
 - iii) SIT comments
 - (1) What solutions exist today for gym space coordination after 3:15pm?
 - (2) What solutions exist today for parking?

Action Items are shown in **RED**



Watkins ES SIT Meeting Minutes

3) Recurring Meetings

a) Next meetings

i) **Community March 26th @ 6:00pm in the multi-purpose room, Brian Cobb/Dietrich Williams to reserve**

(1) April/May/June/July/August TBD

ii) **SIT March 17th @ 6:00pm**

(1) April/May/June/July/August TBD