



GOVERNMENT OF THE DISTRICT OF COLUMBIA
BILATERAL MODIFICATION

1. CONTRACT NO/TASK ORDER GAGA 2023- C-0312	2. CONTRACT DATE: 10/01/2023	3. MODIFICATION NO 01	4. MODIFICATION DATE: See Block 12
--	---------------------------------	--------------------------	---------------------------------------

5. CAPTION: Security Cameras and Video Surveillance System

6. ISSUED TO: (Contractor)
Vision Security Solutions
1818 New York Ave, Ste 212
Washington, DC 20002

7. ISSUING OFFICE:
District of Columbia Public Schools (DCPS)
Office of Contracts and Acquisitions
1200 First Street NE, Suite 9th Floor
Washington, DC 20002

8. PROGRAM OFFICE: District of Columbia Public Schools (DCPS), Office of Chief Operation Officer

Pursuant to Section 15 of the Government of the District of Columbia Standard Contract Provisions for use with District of Columbia Government Supplies and Services contracts dated July 2010 and 27 DCMR, Section 3601.2, the contract is modified as follows:

- The purpose of this modification is to extend the period of performance of the letter contract from October 1, 2023 - October 31, 2023, to November 1, 2023 - November 30, 2023, and increase funding by \$98,829.28 from \$293,911.05 to \$392,740.33.

All other terms and conditions of the contract remain unchanged.

10. AMOUNT OF MODIFICATION: <u>\$98,829.28</u>	CURRENT VALUE OF CONTRACT: <u>\$392,740.33</u>
CURRENT COMPLETION DATE: <u>November 30, 2023</u>	

11 CONTRACTORS		
By: <u>Guillermo Rolando</u>	Name: <u>Guillermo Rolando</u>	<u>10/30/2023</u>
Signature of Authorized Representative	Title: <u>President</u>	Date

12. ACCEPTANCE BY THE GOVERNMENT OF THE DISTRICT OF COLUMBIA		
<u>Brenda Allen</u>	Name: <u>Brenda Allen</u>	<u>10/30/2023</u>
Signature	Title: <u>Contracting Officer</u>	Date