



GOVERNMENT OF THE DISTRICT OF COLUMBIA  
BILATERAL MODIFICATION

1. CONTRACT NO/TASK ORDER GAGA-2023-T-0286	2. CONTRACT DATE: July 27, 2023	3. MODIFICATION NO 0002	4. MODIFICATION DATE: See Block 12
---	------------------------------------	----------------------------	---------------------------------------

5. CAPTION:

6. ISSUED TO: (Contractor) <b>Touch Media Systems, LLC and Touch AV, LLC Mr. Dale Dykes 343 Cedar Street, NW Washington, DC 20012</b>	7. ISSUING OFFICE: District of Columbia Public Schools (DCPS) Office of Contracts and Acquisitions 1200 First Street NE, Suite 9 <sup>th</sup> Floor Washington, DC 20002
--	---

8. PROGRAM OFFICE:


In accordance with D.C. Official Code §2-354.04, 27 DCMR Section 3601.2, the subject contract is hereby modified as follows:


The modification is to increase the contract amount by 19,282.00 from \$268,893 to \$288,175.43.

1. Add the following CLINS 030, 031,032,033,034, to 035.
2. Extend the term of the contract from September 30, 2023, to April 25, 2024.

All other terms and conditions of the contract remain unchanged.

10. AMOUNT OF MODIFICATION: <u>\$19,282.00</u>	CURRENT VALUE OF CONTRACT: <u>\$288,175.43</u>
CURRENT COMPLETION DATE: <u>April 25, 2024</u>	

11 CONTRACTORS			
By: 	Name: <u>Dale Dykes</u>	<u>9/5/2023</u>	
Signature of Authorized Representative	Title: <u>President</u>	Date	

12. ACCEPTANCE BY THE GOVERNMENT OF THE DISTRICT OF COLUMBIA		<u>9/8/2023</u>
	Name: <u>Brenda Allen</u>	<u>9/8/2023</u>
Signature	Title: <u>Contracting Officer</u>	Date

Price Schedule:

Contract Line Item No. (CLIN)	Item	Description	Qty	Cost	Maximum Total Price
030	115389	Draper Rolleramic 156in Electric Projection Screen	1	\$11,532.00	\$11,532.00
031	Installation	Screen Installation (3 Techs) -Mounting -Wiring -Programming	1	\$2,150.00	\$2,150.00
032	Construction Ma...	Lift required for: -Ceiling mounted projection screen -Scoreboard install	1	\$3,200.00	\$3,200.00
033	Wire Materials	HDMI outlet installed by screen	1	\$360.00	\$360.00
034	KEYKD1X4CS	1x4 Outputs HDMI Distribution Amplif	1	\$620.00	\$620.00
035	Misc.	Temporary scoreboard equipment	1	\$1,420.00	\$1,420.00
				<b>Grand Total</b>	<b>\$19,282.00</b>